COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

October 27, 2005

IN REPLY PLEASE
REFER TO FILE: PJ'1

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

WILL ROGERS STATE BEACH

GENERAL IMPROVEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT
AWARD CONSTRUCTION CONTRACT
SPECS. 5364; C.P. 86471

SUPERVISORIAL DISTRICT 3

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND
THE DIRECTOR OF BEACHES AND HARBORS THAT YOUR BOARD:

1. Approve the enclosed appropriation adjustment (Enclosure D) in the
amount of $1,232,000 offset by revenue from the Vehicle License Fee Gap
Loan Special Fund to fully fund the total revised project budget of
$11,649,000 for the Will Rogers State Beach General Improvement project
detailed in Enclosure A.

2. Find that Gonzales Construction is the apparent lowest responsible bidder
and award a Construction Contract to Gonzales Construction in the amount
of $8,374,300 for the Will Rogers State Beach General Improvement
project, funded by the General Fund, the Safe Neighborhood Parks
Propositions of 1992 and 1996, and the Vehicle License Fee Gap Loan
Special Fund, subject to the satisfactory and timely completion by the
contractor of a baseline construction schedule for the project and receipt by
Public Works of acceptable and approved Faithful Performance and Labor
and Materials Bonds and insurance certificates filed by the contractor.
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3. Delegate to the Director of Public Works the authority to determine, in
accordance with the applicable Contract and bid documents, whether the
contractor has satisfied the above conditions for Contract award; and
authorize the Director to execute the Construction Contract, in the form
previously approved by County Counsel, with Gonzales Construction and
establish the effective Contract date.

4. Award and authorize the Director of Public Works to execute Supplemental
Agreement 4 with Gruen Associates to provide additional architectural/
engineering services for a not-to-exceed fee of $141,187, funded by the
General Fund, the Safe Neighborhood Parks Propositions of 1992 and
1996, and the Vehicle License Fee Gap Loan Special Fund.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTIONS

Approval of the recommended actions will allow Public Works to proceed with
construction of the Will Rogers State Beach General Improvement project.

On July 19, 2005, your Board adopted the plans and specifications and authorized
advertising for construction bids. On September 6, 2005, two bids were received. The
two bids received were within 1 percent of each other, but both exceeded Public Works'
fair construction cost estimate of $7,524,240 by approximately 11 to 12 percent.
Gonzales Construction, with a bid of $8,380,400 (inclusive of $6,100 for development of
a baseline construction schedule), is the apparent lowest responsible bidder.
Public Works considers Gonzales Construction's bid to be reasonable for the project
scope of work and, based on the current market conditions, does not anticipate
receiving more favorable bids by readvertising the project. Therefore, we are
recommending that your Board award the Contract to Gonzales Construction subject to
the satisfactory and timely completion by the contractor of a baseline construction
schedule for the project and receipt by Public Works of acceptable and approved
Faithful Performance and Labor and Materials Bonds and insurance certificates filed by
the contractor. The bid results are summarized in Enclosure B.

The project consists of replacement of four restrooms, a concession building, and entry
kiosk; refurbishment of five parking lots; reconstruction of the main entrance at
Temescal Canyon Road and a lifeguard substation; and upgrade of the lifeguard
headquarters, utilities, signage, and landscaping.
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The project budget also includes the design of the interior build out of the concession
building, which will be constructed separately using a Public Works Job Order Contract
and/or another contracting strategy.

On January 5, 1999, your Board awarded an Agreement to Gruen Associates (Gruen)
to provide design, consultant, and construction administration services for the project for
a not-to-exceed fee of $657,019. Since that time, three Supplemental Agreements have
been awarded to Gruen for additional design services, increasing the total Contract
value to $757,123. Under the original Agreement, Gruen's fee for construction
administration services is based on an 8-month construction duration. The construction
schedule has been extended by approximately 5 months based on the similar work
experience at Dockweiler Beach involving a multiphased construction plan at multiple
sites. Under the recommended Supplemental Agreement, Gruen will provide
construction administration services for the extended construction duration for a
not-to-exceed amount of $141,187, which will result in a total revised contract amount of
$898,310.

Implementation of Strategic Plan Goals

These actions meet the County Strategic Plan Goals of Fiscal Responsibility and
Children and Families' Well-Being as the proposed improvements will replace
deteriorated facilities, increase public safety, expand recreational opportunities, improve
the quality of stormwater runoff into the Santa Monica Bay, and enhance public beach
access and quality of life.

FISCAL IMPACT/FINANCING

The recommended Construction Contract with Gonzales Construction is for $8,374,300,
which was established by deducting the $6,100 for preparation of the baseline
construction schedule from the amount of its lump sum bid of $8,380,400.

Subsequent to the bidding process, Public Works conducted a field visit to evaluate the
current condition of the Lifeguard Headquarters building and determined that the
building will need to be fumigated for termites and several exterior beams and columns
will need to be repaired or replaced as a result of termite damage and dry rot. To cover
the cost for this work and other potential hidden damage, deterioration, and unforeseen
conditions that may be encountered during the rehabilitation of the existing facilities, we
recommend increasing the change order contingency from 10 to 13 percent of the
recommended Construction Contract amount.
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The total project cost, including plans and specifications, plan check, construction,
equipment/utility connection fees, consultant services, miscellaneous expenditures, and
County services, is currently estimated at $11,649,000, which is $4,708,000 more than
the previously approved project budget of $6,941,000. The net increase includes
$141,187 to award the Gruen Supplemental Agreement, $40,000 for the concession
building interior design, $19,422 for plan check fees, $66,721 in consultant services for
materials testing and deputy inspections services, $65,000 for utility connection fees,
$4,016,769 to award the Construction Contract based on the bid received (including the
additional change order contingency amount), and $447,645 in County services for
management and inspection during construction. The Project Schedule and Budget
Summary are included in Enclosure A.

In light of rising construction costs currently being experienced throughout the
construction industry, Public Works obtained an independent construction cost estimate
prior to advertising for bids, which predicted a construction cost of $7,524,240 for the
project. Based on the independent cost estimate, an additional $3,476,000 in net
County cost was added to the project in the Fiscal Year 2005-06 Capital
Project/Refurbishment Budget, bringing the total current appropriation for the project to
$10,417,000.

Approval of the enclosed appropriation adjustment will allocate an additional
$1,232,000, funded by the Vehicle License Fee Gap Loan Special Fund, in order to fully
fund the project budget based on the bid received. Upon approval of the appropriation
adjustment, the project will be funded by $6,941,000 from the Safe Neighborhood Parks
Propositions of 1992 and 1996, $3,476,000 of net County cost, and $1,232,000 from the
Vehicle License Fee Gap Loan Special Fund, for a total project appropriation of
$11,649,000.

Operating Budget Impact

Following completion of the project, scheduled for January 2007, Beaches and Harbors
anticipates an estimated one-time cost of approximately $50,000 to provide equipment
furnishings and supplies for the new concession building and no additional operational
costs.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard Supplemental Agreement, in the form previously approved by County
Counsel, will be used. The existing Agreement includes the standard Board-directed
clauses that provides for Contract termination, renegotiations, hiring qualified displaced
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County employees, Safely Surrendered Baby Law, Contractor Employee Jury Service
Program, and Child Support Compliance.

A standard Construction Contract, in the form previously approved by County Counsel,
will be used. The standard Board-directed clauses that provide for Contract termination,
renegotiation, and hiring qualified displaced County employees will be included.

The project specifications contain provisions requiring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the Contract if it is found that the contractor offered or gave improper
consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for Contract award, Gonzales Construction is willing to consider Greater
Avenues for Independence Program/General Relief Opportunity for Work participants
for future employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees and shall require
each subcontractor to notify its employees about Board Policy 5.135 (Safely
Surrendered Baby Law) and that they may be eligible for the Federal Earned Income
Credit under the Federal income tax laws.

Gonzales Construction is in compliance with Los Angeles County Code Chapter 2.200
(Child Support Compliance Program) and Chapter 2.203 (Contractor Employee Jury
Service Program).

ENVIRONMENTAL DOCUMENTATION

On July 19, 2005, your Board found the project categorically exempt from the California
Environmental Quality Act.

CONTRACTING PROCESS

On July 19, 2005, your Board adopted the plans and specifications for the project and
authorized advertising for bids. On September 6, 2005, two bids were received for the
project. Gonzales Construction, with a lump sum bid of $8,380,400, was the apparent
lowest responsible bidder meeting the criteria adopted by your Board. The bid results
are summarized in Enclosure B.
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On July 19, 2005, your Board authorized Public Works to execute a Consultant Services
Agreement with the apparent lowest responsible bidder to prepare a baseline
construction schedule for a not-to-exceed fee of $6,100. As specified in the project
specifications, the amount of the Construction Contract was established by deducting
the $6,100 from the amount of Gonzales Construction's lump sum bid.

As requested by your Board on February 3, 1998, this Contract opportunity was listed
on the Doing Business with Us website as shown in Enclosure C.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

During construction, scheduled to begin in December 2005, there will be certain
beach-use limitations. In order to reduce adverse impacts to the public, the construction
will be phased and scheduled to maintain a substantial level of service and access to
the beach. Temporary facilities for public use will be provided during construction.

CONCLUSION

Please return an adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division), Beaches and Harbors, and Public Works.

Respectfully submitted,

[@-VY!LD . WOLFE DAID E. JANSSEN™ t

Director of Public Works Chief Administrative Officer

WMW

r.STAN WISNIEWSKI
Director of Beaches and Harbors

GG:njc

U\pmdHigeneral\beaches\will rogers beach\Administrative-Clerical\board letters\Will Rogers Award.doc

Enc. 4

cc: County Counsel
Office of Affirmative Action Compliance (Ozie Smith)
Department of Public Social Services (GAIN/GROW Program)



WILL ROGERS STATE BEACH

ENCLOSURE A

October 27, 2005

GENERAL IMPROVEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT
AWARD CONSTRUCTION CONTRACT

SPECS. 5364; C.P. 86471

. PROJECT SCHEDULE
Project Activity Scheduled Completion Revised Completion
Date Date

Award Design Contract 01/05/99*

Execute Design Contract 04/10/00*

Schematic Design 01/09/01*

Design Development 04/10/01*

Construction Documents 08/01/03*

Jurisdictional Approvals 09/30/04*

Construction Contract Award 10/18/05 11/09/05
Construction Start 11/16/05 12/08/05
Substantial Completion 01/09/07 03/02/07
Final Acceptance 03/08/07 05/01/07

* Actual completion date
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ll. PROJECT BUDGET SUMMARY
Board
Budget Category Approved Impact of Revised
Budget this Action Budget

Plans and Specifications

Basic Design Services $ 445,360 $ 0% 445,360

Construction Administration 97,491 134,487 231,978

Consultant Services 193,367 0 193,367

Additional/Reimbursable Services 20,905 6,700 27,605

Total A/E Contract $ 757,123 | $ 141187 | $ 898,310

Concession Building Interior Design $ 0| $ 40000 |9% 40,000
Jurisdictional Review and Plan Check $ 32362 $ 19422 % 51,784
Construction

Construction Contract* $4,943,260 | $3,437,140 | $ 8,380,400

Change Order Contingency 494,326 579,629 1,073,955

Utility Connection Fees 0 65,000 65,000

Total Construction $5,437,586 | $4,081,769 | $ 9,519,355

Equipment $ 43,000 $ 09% 43,000
Other Consultant Services $ 81348 | $ 66,721 |$ 148,069
Contingency $ 88744 | $ (88,744) | $ 0
Miscellaneous Expenditures $ 15500 $ 0% 15,500
County Services** $ 485337 | $ 447645 % 932,082
TOTAL $6,941,000 | $4,708,000 | $11,649,000

* Includes $6,100 Consultant Agreement for baseline construction schedule.
** Includes increase due to extended project schedule during design and construction

phases.
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ENCLOSURE B

WILL ROGERS STATE BEACH
GENERAL IMPROVEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT
AWARD CONSTRUCTION CONTRACT
SPECS. 5364; C.P. 86471

BID SUMMARY

Description of Project:

The project consists of replacement of four restrooms, a concession building, and entry
kiosk; refurbishment of five parking lots; reconstruction of the main entrance at
Temescal Canyon Road and a lifeguard substation; and upgrade of the lifeguard
headquarters, utilities, signage and landscaping.

Bid Opening Date: September 6, 2005

Bid Summary:

Contractor's Name Lump Sum Bid
Gonzales Construction $8,380,400
Stronghold Engineering $8,417,100

Financial Information

Public Works' fair construction cost estimate is $7,524,240.
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ENCLOSURE C

WILL ROGERS STATE BEACH
GENERAL IMPROVEMENT PROJECT

APPROVE APPROPRIATION ADJUSTMENT

Bid Number :
Bid Title :

Bid Type :
Department :
Commodity :
Open Date :
Closing Date :

Notice of Intent to Award :

Bid Amount :
Bid Download :
Bid Description :

Contact Name :
Contact Phonei# :

Contact Email :

Last Changed On :

APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT

AWARD CONSTRUCTION CONTRACT
SPECS. 5364; C.P. 86471

Bid Solicitation
P100000053
Will Rogers State Beach - General Improvement Project
Construction
Public Works
PAINTING, MAINT & REPAIR SERVICES
7/19/2005
9/6/2005 10:45 AM

View Detail
$ 7,524,240
Not Available

Work to be done under the Contract consists of furnishing all materials, all equipment, and
performing the Work required by these Specifications and the Drawings hereinafter, described
and necessary, to complete the construction of the Will Rogers State Beach General
Improvement Project, Specifications 5364.

The project consists of replacing four restrooms, a concession building, and entry kiosk:
refurbishing five parking lots, reconstructing the main entrance at Temescal Canyon Road and a
lifeguard substation; and upgrading the lifeguard headquarters, utilities, signage, and
landscaping.

Bids must conform to the drawings and project manual and may be obtained at the Department
of Public Works, Cashier's Office , 900 South Fremont Avenue, Mezzanine Floor, Alhambra, CA
91803. Bids will be publicly opened, examined in Conference B, 5 th Floor, at the same facility
address. This project requires the Prime Contractor to posses an "A or B" license at the time of
bid.

Notice to Bidders "A" was issued on August 16, 2005, which extended the Bid due date from
August 23, 2005, to September 6, 2005, no later than 10:45 a.m. Notice to Bidders "B" was
issued on September 1, 2005. These Notices provide clarification to the construction
documents.

Ron Beal
(626) 458-2587

rbeal@ladpw.org
9/7/2005 9:22:00 AM




ENCLOSURE D

WILL ROGERS STATE BEACH
GENERAL IMPROVEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT
AWARD CONSTRUCTION CONTRACT
SPECS. 5364; C.P. 86471

APPROPRIATION ADJUSTMENT
(See Enclosure)

October 27, 2005



(9]

= 7 - .
— ——— e e —— T —— —— ——
COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT o 060
DEPARTMENT OF CHIEF ADMINISTRATIVE OFFICE Oct. 25, 2005

AUDITOR-CONTROLLER.
THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL YOU PLEASE REPORT AS TO
ACCOUNTING AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF ADMINISTRATIVE OFFICER FOR HIS RECOMMENDATION OR ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2005-2006
3 VOTES
SOURCE: USE:
Capital Projects/Refurbishments Capital Projects/Refurbishments
Will Rogers State Beach (3) Will Rogers State Beach (3)
Rfurb-General Improvements Rfurb-General Improvements
Operating Transfer In/CP Fixed Assets - Building & improvements
A01-CP-86471-9919 A01-CP-86471-6014
$1,232,000 Increases Revenue $1,232,000 Increases Appropriation

JUSTIFICATION:
The appropriation adjustment transfers appropriation and revenue from the Vehicle License Fee Gap Loan Special Fund to

fully fund the Will Rogers General improvement Project.

n TakaWDIVISIOH Chief, CAO

CHIEF ADMINISTRATIVE OFFICER'S REPORT U

— — —

———
— —— —— ——

REFERRED TO THE CHIEF
ADMINISTRATIVE OFFICER FOR-- ACTION APPROVED AS REQUESTED AS REVISED

\/ RecoMMENDATION | (- fober 21 2008 ,(( %’C.—

CHIEF ADMINISTRATIVE OFFICER

APPROVED (AS REVISED):
AUDITOR-CONTROLLER  BY A&fel..F cind, BOARD OF SUPERVISORS

NO. /77 OCT- 24 2005 BY

DEPUTY COUNTY CLERK




